
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/05/2017

ESTIMATE SUMMARY 13:46:28

CONTID: C20102         ESTIMATE NO: 0008 FINL 2005

PCN: 20102-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 NORTH OF PICEANCE CREEK PERCENT TIME:

PROJECT NO: STA0131-065                   

SH 13 NORTH OF PICEANCE CREEK

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,263,977.54 PARTICIPATING $ $ -40,877.12

AWARD PROJECT AMT: 5,638,127.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -2,553.23

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 84,571.91

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.47

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.02

-40,877.12

-43,430.35

41,141.56

$

$

$

$

5,263,977.56

0.00

5,263,977.56

0.00

5,263,977.56

0.00

0.00

5,263,977.56

0.00

AMOUNT DUE 5,263,977.56 41,141.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 41,141.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

188.0 TIME ALLOW: 10/30/2016 ??:??:??

ORIG TIME ALLOW: 10/30/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/25/2016

04/25/2016

10/29/2016

10/29/2016

04/05/2017

11/05/2015

11/16/2015

12/07/2015

04/25/2016
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PCN: 20102-BID    ESTIMATE RUN 04/05/2017

PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 Removal of Structure 1.000

0.000

202-00001  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0015 Removal of Pipe 15.000

0.000

202-00033  
 

13,500.0015.000

0.00

15.000

EACH

900.00000

0020 *Removal of Delineator 68.000

0.000

202-00090  
 

340.0068.000

0.00

68.000

EACH

5.00000

0025 *Removal of Asphalt Mat (Planing) 378.000

0.000

202-00240  
 

3,591.00378.000

0.00

378.000

SY  

9.50000

0030 *Removal of Fence 21,999.000

0.000

202-01000  
 

21,999.0021,999.000

0.00

21,999.000

LF  

1.00000

0035 *Removal of Gate 19.000

0.000

202-01035  
 

1,444.0019.000

0.00

19.000

EACH

76.00000

0040 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

0.000

LF  

6.00000

0045 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

0.000

EACH

330.00000

0050 Removal of Cattle Guard 1.000

0.000

202-01400  
 

1,725.001.000

0.00

1.000

EACH

1,725.00000

0055 *Unclassified Excavation (Complete In Place) 35,344.000

0.000

203-00010  
 

318,096.0035,344.000

0.00

35,344.000

CY  

9.00000
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PCN: 20102-BID    ESTIMATE RUN 04/05/2017

PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Muck Excavation 7,149.000

404.000

203-00100  
 

132,177.507,553.000

7,070.00

7,553.000

CY  

17.50000

0065 Proof Rolling 35.000

0.000

203-01100  
 

2,625.0035.000

0.00

35.000

HOUR

75.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

85.00000

0075 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

70.00000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

175.00000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

90.00000

0090 Potholing 4.000

11.000

203-01597  
 

3,000.0015.000

2,200.00

15.000

HOUR

200.00000

0095 Structure Excavation 40.000

535.000

206-00000  
 

6,555.00575.000

6,099.00

575.000

CY  

11.40000

0100 *Topsoil 6,538.000

0.000

207-00205  
 

89,897.506,538.000

0.00

6,538.000

CY  

13.75000

0105 *Erosion Log Type 1 (12 Inch) 2,966.000

0.000

208-00002  
 

10,084.402,966.000

0.00

2,966.000

LF  

3.40000

0110 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

9.00000
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PCN: 20102-BID    ESTIMATE RUN 04/05/2017

PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

500.001.000

0.00

1.000

EACH

500.00000

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

700.00000

0125 Removal and Disposal of Sediment (Labor) 33.000

0.000

208-00103  
 

907.5033.000

0.00

33.000

HOUR

27.50000

0130 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

750.005.000

0.00

5.000

HOUR

150.00000

0135 Sweeping (Sediment Removal) 1.000

0.000

208-00106  
 

190.001.000

0.00

1.000

HOUR

190.00000

0140 Removal of Trash 21.000

23.000

208-00107  
 

1,190.2044.000

622.15

44.000

HOUR

27.05000

0145 Erosion Control Supervisor 129.000

0.000

208-00206  
 

12,900.00129.000

0.00

129.000

DAY 

100.00000

0150 *Dust Palliative (Magnesium Chloride) 23,300.000

0.000

209-00600  
 

46,600.0023,300.000

0.00

23,300.000

GAL 

2.00000

0155 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

0.000

EACH

375.00000

0160 *Reset Ground Sign 8.000

0.000

210-00810  
 

2,000.008.000

0.00

8.000

EACH

250.00000

0165 *Seeding (Native) 18.400

0.000

212-00006  
 

12,604.0018.400

0.00

18.400

ACRE

685.00000
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PCN: 20102-BID    ESTIMATE RUN 04/05/2017

PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 18.400

0.000

212-00032  
 

54,740.0018.400

0.00

18.400

ACRE

2,975.00000

0175 *Spray-on Mulch Blanket 15.700

0.000

213-00012  
 

50,240.0015.700

0.00

15.700

ACRE

3,200.00000

0180 *Soil Retention Blanket (Straw/Coconut) 13,452.000

0.000

216-00041  
 

22,195.8013,452.000

0.00

13,452.000

SY  

1.65000

0185 *Wildlife Biologist 45.000

0.000

240-00001  
 

22,500.0045.000

0.00

45.000

DAY 

500.00000

0190 *Aggregate Base Course (Class 1) 54,764.300

80.140

304-01000  
 

1,096,888.8054,844.440

1,602.80

54,844.440

TON 

20.00000

0195 *Aggregate Base Course (Class 6) 22,917.900

-1,541.310

304-06000  
 

486,317.4221,376.590

-35,064.80

21,376.590

TON 

22.75000

0200 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

0.000

SY  

1.90000

0205 *Full Depth Reclamation of Hot Mix Asphalt Pave ment 
(8-12") 

34,081.000

0.000

310-00610  
 

73,274.1534,081.000

0.00

34,081.000

SY  

2.15000

0210 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

175.00000

0215 *Hot Mix Asphalt (Grading SX) (75) 16,500.000

74.710

403-34701  
 

745,861.9516,574.710

3,361.95

16,574.710

TON 

45.00000

0220 Asphalt Cement Performance Grade (PG 58-28) 599.310

1.030

411-03352  
 

204,115.60600.340

350.20

600.340

TON 

340.00000
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PCN: 20102-BID    ESTIMATE RUN 04/05/2017

PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 58-34) 338.420

0.010

411-03355  
 

123,526.95338.430

3.65

338.430

TON 

365.00000

0230 Emulsified Asphalt (Slow-Setting) 2,125.000

0.000

411-10255  
 

5,312.502,125.000

0.00

2,125.000

GAL 

2.50000

0235 Riprap (9 Inch) 140.000

0.000

506-00209  
 

31,500.00140.000

0.00

140.000

CY  

225.00000

0240 Geogrid Reinforcement 26,958.000

1,644.000

506-01020  
 

54,343.8028,602.000

3,123.60

28,602.000

SY  

1.90000

0245 *Concrete Class B 29.600

0.000

601-01000  
 

53,280.0029.600

0.00

29.600

CY  

1,800.00000

0250 *Reinforcing Steel 2,057.000

0.000

602-00000  
 

3,805.452,057.000

0.00

2,057.000

LB  

1.85000

0255 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

1,490.002.000

0.00

2.000

EACH

745.00000

0260 24 Inch Reinforced Concrete End Section 30.000

0.000

603-05024  
 

25,500.0030.000

0.00

30.000

EACH

850.00000

0265 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2,620.002.000

0.00

2.000

EACH

1,310.00000

0270 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

0275 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

17.25000
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PCN: 20102-BID    ESTIMATE RUN 04/05/2017

PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

1,850.00000

0285 *End Post 58.000

0.000

607-00005  
 

6,380.0058.000

0.00

58.000

EACH

110.00000

0290 *Corner and Line Brace Post 30.000

0.000

607-00010  
 

4,500.0030.000

0.00

30.000

EACH

150.00000

0295 *Fence Barbed Wire With Treated Wooden Posts (S pecial) 0.000

0.000

607-01110  
 

0.000.000

0.00

0.000

LF  

3.70000

0300 *Fence Combination Wire With Treated Wooden Pos ts 
(Special) 

20,226.000

1,405.000

607-11310  
 

95,176.4021,631.000

6,182.00

21,631.000

LF  

4.40000

0300 MATERIAL ALLOWANCE 6" x 6' Posts 0.000

0.000

0.000.000

0.00EACH

11.49000

0300 MATERIAL ALLOWANCE 4" x 6' Posts 0.000

0.000

0.000.000

0.00EACH

7.99000

0300 MATERIAL ALLOWANCE 8" x 7' Posts 0.000

0.000

0.000.000

0.00EACH

17.95000

0300 MATERIAL ALLOWANCE Wire Field Fence - Combo 0.000

0.000

0.000.000

0.00EACH

169.00000

0300 MATERIAL ALLOWANCE 6' T Posts 0.000

0.000

0.000.000

0.00EACH

4.65000

0300 MATERIAL ALLOWANCE Fence Material - Combo 1,806.995

-1,806.995

0.000.000

-2,553.23LF  

1.41297
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PCN: 20102-BID    ESTIMATE RUN 04/05/2017

PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.00000

0310 *8 Foot Gate (Special) 2.000

0.000

607-60109  
 

1,060.002.000

0.00

2.000

EACH

530.00000

0315 *10 Foot Gate 2.000

0.000

607-60110  
 

1,104.002.000

0.00

2.000

EACH

552.00000

0320 *12 Foot Gate (Special) 1.000

0.000

607-60113  
 

582.001.000

0.00

1.000

EACH

582.00000

0325 *16 Foot Gate (Special) 9.000

0.000

607-60117  
 

5,805.009.000

0.00

9.000

EACH

645.00000

0330 *20 Foot Gate (Special) 2.000

0.000

607-60121  
 

1,700.002.000

0.00

2.000

EACH

850.00000

0335 *Delineator (Type I) 0.000

71.000

612-00001  
 

1,562.0071.000

1,562.00

71.000

EACH

22.00000

0340 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

0.000

EACH

24.00000

0345 *Delineator (Type III) 0.000

33.000

612-00003  
 

858.0033.000

858.00

33.000

EACH

26.00000

0350 *Rumble Strip 16,702.000

0.000

614-80385  
 

5,010.6016,702.000

0.00

16,702.000

LF  

0.30000

0355 18 Inch Drainage Pipe (Class 10) (Complete In P lace) 35.000

0.000

624-30019  
 

2,695.0035.000

0.00

35.000

LF  

77.00000
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PCN: 20102-BID    ESTIMATE RUN 04/05/2017

PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 24 Inch Drainage Pipe (Class 10) (Complete In P lace) 1,173.000

0.000

624-30025  
 

105,570.001,173.000

0.00

1,173.000

LF  

90.00000

0365 36 Inch Drainage Pipe (Class 10) (Complete In P lace) 130.000

0.000

624-30037  
 

17,550.00130.000

0.00

130.000

LF  

135.00000

0370 *96 Inch Drainage Pipe (Class 10) (Complete In Place) 83.000

0.000

624-30097  
 

80,925.0083.000

0.00

83.000

LF  

975.00000

0375 *Construction Surveying 1.000

0.000

625-00000  
 

52,000.001.000

0.00

1.000

L S 

52,000.00000

0380 *Mobilization 1.000

0.000

626-00000  
 

793,125.001.000

0.00

1.000

L S 

793,125.00000

0385 *Public Information Services 1.000

0.000

626-01000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0390 *Epoxy Pavement Marking 129.000

-10.000

627-00005  
 

9,282.00119.000

-780.00

119.000

GAL 

78.00000

0395 *Pavement Marking Paint (Waterborne) 332.000

0.000

627-00011  
 

14,608.00332.000

0.00

332.000

GAL 

44.00000

0400 *Flagging 3,607.750

0.250

630-00000  
 

93,808.003,608.000

6.50

3,608.000

HOUR

26.00000

0405 *Traffic Control Inspection 69.000

0.000

630-00007  
 

8,625.0069.000

0.00

69.000

DAY 

125.00000

0410 *Traffic Control Management 125.000

0.000

630-00012  
 

75,000.00125.000

0.00

125.000

DAY 

600.00000
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PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

800.004.000

0.00

4.000

EACH

200.00000

0420 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

100.002.000

0.00

2.000

EACH

50.00000

0425 *Construction Traffic Sign (Panel Size A) 12.000

0.000

630-80341  
 

360.0012.000

0.00

12.000

EACH

30.00000

0430 *Construction Traffic Sign (Panel Size B) 64.000

8.000

630-80342  
 

2,520.0072.000

280.00

72.000

EACH

35.00000

0435 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

240.006.000

0.00

6.000

EACH

40.00000

0440 *Construction Traffic Sign (Special) 192.000

0.000

630-80344  
 

3,840.00192.000

0.00

192.000

SF  

20.00000

0445 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,000.002.000

0.00

2.000

EACH

4,500.00000

0450 *Drum Channelizing Device 260.000

0.000

630-80360  
 

3,900.00260.000

0.00

260.000

EACH

15.00000

0455 *Drum Channelizing Device (With Light) (Flashin g) 15.000

0.000

630-80363  
 

375.0015.000

0.00

15.000

EACH

25.00000

0460 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

23.00000

0465 *Traffic Cone 120.000

0.000

630-80380  
 

600.00120.000

0.00

120.000

EACH

5.00000
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PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

55.00000

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0480 F/A Partnering 532.190

-532.190

700-70011  
 

0.000.000

-532.19

0.000

F A 

1.00000

0485 F/A Fuel Cost Adjustment 0.000

-4,896.430

700-70016  
 

-4,896.43-4,896.430

-4,896.43

-4,896.430

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

22,777.500

700-70018  
 

22,777.5022,777.500

22,777.50

22,777.500

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 0.000

-3,191.790

700-70019  
 

-3,191.79-3,191.790

-3,191.79

-3,191.790

F A 

1.00000

0500 F/A On-The-Job Trainee 0.000

2,132.000

700-70021  
 

2,132.002,132.000

2,132.00

2,132.000

HOUR

1.00000

0505 F/A Quality Incentive Payment 0.000

-19,264.380

700-70025  
 

-19,264.38-19,264.380

-19,264.38

-19,264.380

F A 

1.00000

0535 Gdrail Ty 3 (Spec) MGS Type 3 W-Beam 31 Inches 2,350.000

0.000

606-00305  
 

44,650.002,350.000

0.00

2,350.000

LF  

19.00000

0540 End Anchor (Flared) (Spec) MGS Type 3 W-Beam 31  Inches 
Slotted Rail Terminal (SRT 31)

10.000

0.000

606-02007  
 

22,500.0010.000

0.00

10.000

EACH

2,250.00000

0545 Const Surveying (Hour) Extra Surveying to corre ct the 
bust at the tie-in's

0.000

12.000

625-00001  
 

1,320.0012.000

1,320.00

12.000

HOUR

110.00000



CONTID: C20102         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20102-BID    ESTIMATE RUN 04/05/2017

PROJECT: STA0131-065                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 Added Item (Dollar)/ MCR#2 / CO #5 ABC Class 1 Price 
Reduction

0.000

-36,698.880

900-00006  
 

-36,698.88-36,698.880

-36,698.88

-36,698.880

DOL 

1.00000

CAT 5,221,977.54-43,430.355,221,977.54CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 *Field Office (Class 2) 1.000

0.000

620-00002  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0515 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0520 *Sanitary Facility 2.000

0.000

620-00020  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

CAT 42,000.000.0042,000.00CURRENT AMT0400 $ $ $

$ 5,263,977.54-43,430.35$5,263,977.54$CURRENT AMTPROJECT TOTAL


